
Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

11C0018

03Dist.:

SOETH RDFeature Carried

STONY CREEKFeature Intersected

Glenn County

In Design

GlennCounty Name

Planned Actual 
Comments:4/10/97

6/1/00

4/10/97

3/31/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/01

$220,000Current $ Estimate:

Proj.
ID: STPLZ-5911(005)

1

11C0245

03Dist.:

ROAD #200AFeature Carried

STONY CKFeature Intersected

Glenn County

In Design

GlennCounty Name

Planned Actual 
Comments:4/10/97

6/1/00

4/10/97

3/31/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/01

$95,000Current $ Estimate:

Proj.
ID: STPLZ-5911(005)

2

12C0022

03Dist.:

OROVILLE GRIDLEY HFeature Carried

FEATHER RIVFeature Intersected

Butte County

No Retrofit

ButteCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

3

12C0120

03Dist.:

ORD FERRY RDFeature Carried

SACRAMENTO RIVERFeature Intersected

Butte County

In Design

ButteCounty Name

Planned Actual 
Comments:3/25/97

12/1/98

5/1/00

3/25/97

3/17/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/01

$2,700,000Current $ Estimate:

Proj.
ID: STPLZ-5912(019)

4

17C0006

03Dist.:

BLOOMFIELD RDFeature Carried

SOUTH YUBA RIVERFeature Intersected

Nevada County

No Retrofit

NevadaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

5

18C0012

03Dist.:

5TH ST/BRIDGE STFeature Carried

FEATHER RIVFeature Intersected

Yuba City

Complete

SutterCounty Name

Planned Actual 
Comments:11/27/91 11/27/91

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/17/94

$301,904Current $ Estimate:

Proj.
ID:

6

22C0004

03Dist.:

CO RD 94BFeature Carried

CACHE CRK(STEVENS BR)Feature Intersected

Yolo County

Complete

YoloCounty Name

Planned Actual 
Comments:4/2/97

3/30/99

4/2/97

5/4/98

7/30/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/2/0012/1/99

$16,200Current $ Estimate:

Proj.
ID: STPLZ-5922(028)

7

22C0023

03Dist.:

MACE BLVDFeature Carried

MACE BLVD OH (SPTCO)Feature Intersected

Davis

No Retrofit

YoloCounty Name

Planned Actual 
Comments:4/2/97 4/2/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5238(014)
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22C0071

03Dist.:

COVELL BLVDFeature Carried

COVELL BLVD POCFeature Intersected

Davis

No Retrofit

YoloCounty Name

Planned Actual 
Comments:3/13/97 3/13/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5238(014)

9

22C0074

03Dist.:

CO RD 57Feature Carried

CACHE CREEKFeature Intersected

Yolo County

In Design

YoloCounty Name

Planned Actual 
Comments:1/18/1

6/1/01

7/1/01

1/18/1

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/1/01

$1,547,500Current $ Estimate:

Proj.
ID: BRLO-5922(005)

10

22C0154

03Dist.:

"C" STREETFeature Carried

SACRAMENTO RIVER APP
&OH

Feature Intersected

West Sacramento

Complete

YoloCounty Name

Planned Actual 
Comments:4/2/97

4/1/98

4/2/97

11/24/98

7/28/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/9/00

$60,750Current $ Estimate:

Proj.
ID: STPLZ-5447(007)

11

24C0005

03Dist.:

WALNUT GROVE XINGFeature Carried

SACTO RIVFeature Intersected

Sacramento County

In Construction

SacramentoCounty Name

Planned Actual 
Comments:2/13/97 2/13/97

12/10/98

6/19/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/99

$1,583,000Current $ Estimate:

Proj.
ID: STPLP-5924(031)

STPLZ-5924(045)12

24C0167

03Dist.:

RIVER RDFeature Carried

DELTA CROSS CHFeature Intersected

Sacramento County

In Construction

SacramentoCounty Name

Planned Actual 
Comments:2/13/97 2/13/97

8/25/98

6/19/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5924(045)

13

24C0300

03Dist.:

SUTTERVILLE ROADFeature Carried

SUTTERVILLE RD OH (WPRR)Feature Intersected

Sacramento

Complete

SacramentoCounty Name

Planned Actual 
Comments:4/2/92 4/2/92

4/20/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/1/98

$212,530Current $ Estimate:

Proj.
ID: STPLX-5002(022)

14

25C0043

03Dist.:

ICE HOUSE RDFeature Carried

TELLS CRFeature Intersected

El Dorado County

No Retrofit

El DoradoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

15

16C0095

03Dist.:

U P R RFeature Carried

FEATHER RIVER BR & UPFeature Intersected

Marysville

No Retrofit

YubaCounty Name

Planned Actual 
Comments:3/11/97 3/11/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5009(002)
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16C0096

03Dist.:

S P T COFeature Carried

A ST TRESTLE AT 2ND STFeature Intersected

Marysville

No Retrofit

YubaCounty Name

Planned Actual 
Comments:3/11/97 3/11/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5009(002)

17

16C0098

03Dist.:

S P T COFeature Carried

A ST TRESTLE AT 3RD STFeature Intersected

Marysville

No Retrofit

YubaCounty Name

Planned Actual 
Comments:3/11/97 3/11/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5009(002)

18

16C0099

03Dist.:

S P T COFeature Carried

A ST TRESTLE AT 4THFeature Intersected

Marysville

No Retrofit

YubaCounty Name

Planned Actual 
Comments:3/11/97 3/11/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5009(002)

19

18C0001

03Dist.:

GARDEN HIGHWAYFeature Carried

CROSS CANAL (VERONA BR)Feature IntersectedIn Design

SutterCounty Name

Planned Actual 
Comments:12/17/99 12/17/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Current $ Estimate:

Proj.
ID: STPLV-5918(022)

STPLX-5918(042)20

18C0009

03Dist.:

PLEASANT GROVE RDFeature Carried

BEAR RIVERFeature IntersectedIn Design

SutterCounty Name

Planned Actual 
Comments:12/17/99 12/17/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Current $ Estimate:

Proj.
ID: STPLV-5918(022)

BENSTPL-5918(027)21

18C0010

03Dist.:

RECLAMATION RDFeature Carried

TISDALE BYPASSFeature IntersectedIn Design

SutterCounty Name

Planned Actual 
Comments:12/17/99 12/17/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Current $ Estimate:

Proj.
ID: STPLV-5918(022)

STPLX-5918(024)22

19c0060

03Dist.:

Auburn Foresthill RoadFeature Carried

North Fork American RiverFeature Intersected

Placer County

Pre-Strategy

placer CountyCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Current $ Estimate:

Proj.
ID: STPLP-5919(021)

23
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